

METHANE de-NOX[®] for Utility PC Boilers
Quarterly Technical Progress Report
for the period ending September 30, 2005

Covering Period: July 1 – September 30, 2005

Principal Authors: Joseph Rabovitser
Serguei Nester
Stan Wohadlo

Date of Report: October 31, 2005

Award Number: DE-FC26-00NT40752

DOE Project Officer:

Bruce Lani
U.S. Department of Energy
National Energy Technology Laboratory
P.O. Box 10940, MS 922-273C
Pittsburgh, PA 15236-0940

Submitting Organization:

Gas Technology Institute (GTI)
1700 Mount Prospect Road
Des Plaines, IL 60018-1804

IGT Technical Contacts:

Bruce Bryan
(847) 768-0591
bruce.bryan@gastechnology.org

Stan Wohadlo
(847) 768-0594
stan.wohadlo@gastechnology.org

Joseph Rabovitser
(847) 768-0548
Joseph.Rabovitser@gastechnology.org

Subcontractors: Riley Power Inc. (RPI), a subsidiary of Babcock Power Inc., formerly
Babcock Borsig Power.
All-Russian Thermal Engineering Institute (VTI)

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

ABSTRACT

Large-scale combustion tests with caking bituminous coal has stopped. This stoppage has come about due to limitations in current funding available to continue large scale research and development activities at Riley Power's Commercial Burner Test Facility (CBTF) of the PC Preheat technology. The CBTF was secured and decommissioned in the previous quarter; work this quarter work completed the securing the proper disposition of all PC Preheat experimental equipment at the PSCF and CBTF and completing negotiations with AES Westover (a power plant in Johnson City, New York) to accept 130 tons of residual PRB test coal in storage. The coal transport to Westover occurred at the end of August. GTI was granted a no-cost time extension through September 2005; immediate efforts are focused on completing a draft final report, which is due in October 31, 2005 and the final report in December.

TABLE OF CONTENTS

Disclaimer	2
Abstract	3
Table of Contents	4
Executive Summary	5
Experimental	6
Results and Discussion	8
Conclusions	9
References	9
Milestone Status Table.....	10

EXECUTIVE SUMMARY

Project Objectives: The overall project objective is the development and validation of an innovative combustion system, based on a novel coal preheating concept prior to combustion, that can reduce NO_x emissions to 0.15 lb/million Btu or less on utility pulverized coal (PC) boilers. This NO_x reduction should be achieved without loss of boiler efficiency or operating stability, and at more than 25% lower levelized cost than state-of-the-art SCR technology. A further objective is to ready technology for full-scale commercial deployment to meet the market demand for NO_x reduction technologies resulting from the EPA's NO_x SIP call.

Background: A novel pulverized coal-preheating approach for NO_x reduction was developed by the All Russian Thermal Engineering Institute (VTI) for use on PC utility boilers. The approach consists of a burner modification that preheats pulverized coal to elevated temperatures (up to 1500°F) prior to coal combustion. This releases coal volatiles, including fuel-bound nitrogen compounds, into a reducing environment, which converts the coal-derived nitrogen compounds to molecular N₂. The quantity of natural gas fuel required for PC preheating is in the range of 3 to 5% of the total burner heat input. Basic combustion research and development of the preheat PC burner was conducted by VTI in the early 1980's. Following these promising laboratory results, commercial-scale PC preheating burners of 30 and 60 MW_t capacity were developed and demonstrated in field tests conducted in several Russian power stations.

The advanced PC preheating combustion system being developed in this project for direct-fired PC boilers combines the modified VTI preheat burner approach with elements of IGT's successful METHANE de-NOX technology for NO_x reduction in stoker boilers. The new PC preheating system combines several NO_x reduction strategies into an integrated system, including a novel PC burner design using natural gas-fired coal preheating, and internal and external combustion staging in the primary and secondary combustion zones.

Design, installation, shakedown and initial PRB coal testing of a 3-million Btu/h pilot system at RPI's Pilot-Scale Combustion Facility (PSCF) in Worcester, MA demonstrated that the PC Preheat process has a significant effect on final NO_x formation in the coal burner. Modifications to both the pilot system gas-fired combustor and the PC burner led to NO_x reduction with PRB coal to levels below 100 ppmv with CO in the range of 35-112 ppmv without any furnace air staging. Pilot testing with PRB coal is complete.

Initial results of pilot testing with caking exhibited deposition and plugging of caked material inside of the gas combustor. A series of modifications to the combustor configuration and operation have been developed and tested during previous quarters, and testing of several more versions was continued in the current quarter. One of these approaches using a stainless steel liner indirectly cooled with air was successful in sustaining operation with caking coal up to 150 lb/h.

Installation and shakedown testing with natural gas and PRB coal was completed for the large-scale prototype coal preheater. Large-scale testing with PRB coal was discontinued due to the inability of the coal mill to meet the 85 MMBtu/h design firing rate. The project was therefore redirected toward design, installation and testing of the 85-million Btu/h preheater for bituminous coal. Based on extensive pilot-scale testing completed earlier in the project, 2-D modeling and design activities were then completed based on the use of staged, annular protective air films to control temperature and prevent deposition on the preheater walls.

Riley burner design engineers with guidance from GTI completed a preliminary mechanical design for a bituminous coal preheater. The design basis was developed from CFD studies conducted by GTI; materials of construction and thermal growth considerations were finalized by Riley engineers. The bituminous preheat burner consists of a multi-barrel burner coal pipe; each barrel larger in diameter than the next which facilitates implementation of an air layer on the inside surface of each barrel wall. The air layer is critical in preventing the formation and buildup of coal agglomeration on the burner coal pipe interior.

With the burner design complete, preparations for retrofitting Riley's CBTF would have normally begun. Funding limitations has stopped further research preparations, however. Attempts to secure additional funds this quarter have been unsuccessful and subsequent project work was initiated in closing down the PC Preheat technology research effort. A draft final report is planned for October 2005 and the final report is due in December.

EXPERIMENTAL

Pilot Unit

Fabrication, installation and initial testing of the pilot-scale coal preheating system were completed in the fall of 2001. The unit is sized for operation with natural gas and pulverized coal at a total firing rate of approximately 3-million Btu/h and includes all equipment and controls necessary to operate and monitor energy and environmental performance of the system. A gravimetric feeder is used to regulate pulverized coal flow through a rotary airlock into a natural gas-fired preheater combustor. The combustor produces hot combustion gases, which combine with the pulverized coal to produce a mixture of coal char and pyrolysis products at the desired test temperature.

In the original pilot system configuration, the combustor centerline was vertical and two pipe sections after the combustor provided additional residence time for the coal at the preheated conditions prior to entering the PC burner. However, pilot testing experience together with commercial design guidance from RPI redirected the development of both the pilot and commercial units toward a horizontal combustor design with no diameter change between the combustor and burner. The preheater combustor was therefore relocated to a horizontal configuration with the combustor exit coupled directly to the PC burner inlet, eliminating the two pipe sections.

In the modified pilot unit, the velocity of the devolatilization products in the combustor and burner is increased over previous pilot testing to minimize separation and impingement of coal on inner surfaces prior to reaching the burner face. The higher velocities are more consistent with standard design criteria developed by RPI for their commercial CCV burners. The higher combustor velocities were achieved by inserting a liner in the combustor to reduce its internal diameter. The liner also facilitates testing of various designs and operating approaches to eliminate plugging of the combustor with caking coals. Various liner materials, including metal and ceramic, and liner cooling methods are being developed and tested to determine their effect on wall deposition and plugging.

During testing, real time operating data are collected at 1-second intervals and recorded by the personal computer-based data acquisition system (DAS). The concentrations of CO, CO₂, O₂,

THC and NO/NO_x in the pilot unit exhaust and the furnace exit are continuously monitored by on-line gas analyzers, including a Rosemount Analytical Model 880A infrared CO analyzer, a Rosemount Analytical Model 880A infrared CO₂ analyzer, a Rosemount Model 400 flame ionization total hydrocarbons (THC) analyzer, a Rosemount Analytical Model 755R paramagnetic O₂ analyzer, and a ThermoElectron Model 14A chemiluminescence NO_x analyzer.

The preheater gas combustor temperatures are monitored by thermocouples installed on both the outer walls and inside of the combustion chamber. Temperature of the gas/air mixture is monitored in the gas/air plenum entering the combustor nozzles.

Large-Scale Prototype Unit

The CBTF comprises a large horizontally fired dry bottom furnace capable of testing full-scale burner systems with firing capacities up to 100 MMBtu/h. The furnace is fully integrated with coal storage, grinding and feeding, emissions control, and continuous flue gas sampling and analytical subsystems.

Coal is pulverized and dried in a DB Riley Model 350 Atrita pulverizer, which is fed from a 40-ton bunker by a weigh-belt feeder and rotary valve. The mill's air supply system includes a Venturi air flow meter, fan and natural gas direct-fired heater to supply a measured amount of hot air to the pulverizer to dry and transport the coal. The CBTF is capable of firing in both the direct fire mode and from an intermediate storage bin (indirect fire). All testing will be conducted in the direct fire mode to simulate the most common firing method in the U.S market. Drying and transport air will be separated from coal stream immediately ahead of the preheater combustor inlet. The separated air will be directed to one of the three air channels in the coal burner. Secondary air will be preheated to 600 °F by a separate fan and heater and routed to the coal burner. Air can be routed to the burner through an integral windbox plenum or through separate external ducts. Flow to each burner air channel can be regulated independently. Ports are also available at several locations for furnace air staging.

Flue gas composition will be monitored continuously. A multiple-probe sampling grid consisting of sintered Hastelloy filters is mounted in the CBTF exit duct, just upstream of the flue gas scrubber. The in-duct filters remove the majority of particulate, and the flue gas is drawn through stainless steel tubing, ice-bath conditioners, and a final filter by individual sample pumps. A rotameter at the outlet of each pump is used to admit equal flow of clean, dry sample from each grid probe to a manifold. The proper flow of sample for each continuous analyzer is supplied from the manifold.

Continuous monitors are used to measure O₂, CO₂, CO, NO/NO_x and SO₂. In addition to the gas sampling grid, a separate water-cooled probe is used to withdraw particulate samples at the CBTF outlet for determination of carbon burnout. A high velocity thermocouple probe monitors furnace outlet temperature.

The CBTF is fully instrumented to allow continuous measurement and recording of all relevant flow, pressure and temperature readings to allow complete material and energy balances to be developed for each testing period.

RESULTS AND DISCUSSION

Project Status:

Task 1.1 Pilot-Scale Design

All work is complete.

Task 1.2 CFD Modeling

Pilot Unit

No work was performed.

Large-Scale Prototype Unit

No work was performed.

Task 1.3 Pilot-Scale Equipment Fabrication and Installation

Final and complete refurbishment of RPI's PSCF and CBTF was accomplished this quarter. Work included vacuuming and disposal of pulverized feedstock left in the PSCF feed hoppers and disposal of coal residues left in 55 gallon barrels. A GTI engineer visited the Research Center and coordinated with RPI technicians the removal of test equipment and instrumentation on loan for return shipment to GTI; items recovered included the pilot scale PC burner assembly and test hardware and instrumentation such as transmitters and a natural gas flowmeter. All work with RPI has stopped and one remaining invoice for \$21,329.51 is outstanding. These charges cover work that include: coal storage yard fees, RPI manpower time to complete refurbishment at the Research Center and coordinate removal of the 130 tons of coal in storage; subcontract the disposal of PSCF coal residues; and complete the final disposition of test equipment at the PSCF and CBTF.

Other project work involved negotiations with AES Westover, a power plant in Johnson City New York to accept the 130 tons of PRB left at the coal yard; the plant was very cooperative. GTI was responsible and handled the arrangements to transport the coal to Westover.

Task 1.4 Pilot-Scale Testing

No work was performed.

Task 1.5 Pilot-Scale Data Evaluation

No work was performed.

Task 2.1 Commercial Prototype Engineering Design

No work was performed and at this time no further efforts are planned.

Task 2.2 Baseline Data Review

No work was performed.

Task 2.3 Commercial Prototype Construction

No work was performed on this task during the reporting period.

Task 2.4 Commercial Prototype Testing

No further tests were conducted in the CBTF. The commercial PC Preheat burner was removed from the facilities burner deck and disposed for scrap metal. The burner deck was cleared of hazards and the modified Riley coal burner unit left mounted in the furnace with its opening covered. All usable test hardware such as thermocouples and field instrumentation were recovered and shipped to GTI for the future.

Task 2.5 Data Processing and Evaluation

No Work was performed.

Task 2.6 Commercialization Plan Development

This task has been deleted.

Task 2.7 Design and Fabrication of Commercial Burner System

This task has been deleted.

Tasks 1.6 & 2.8 Management and Reporting

All project work has stopped except for writing the Final Project. GTI has completed the final disposition of remaining issues and is in the process of closing down project activities. Attempts to secure additional funding were unsuccessful as reported for the past two quarters.

Plans for Next Quarter:

Complete the final report and properly close down any and all project related activities.

CONCLUSIONS

Data collected over the course of the research and development program showed PC Preheat technology to have potential to provide a unique platform for improved economic and environmental performance from combustion of pulverized coal in utility applications. At this time, funding limitations have forced a stoppage in PC Preheat project activities and project activities are shutting down, however. Immediate efforts target the completion of a Final Report and closing down project activities and any related contractual agreements.

REFERENCES

N/A

Milestone Status Table: The proposed revised completion dates for all project tasks and major milestones are shown below.

ID No.	Task / Milestone Description	Planned Completion	Actual Completion	Comments
◆	Kickoff Meeting	5/2/2000	5/2/2000	Complete
1.0	Technology Development			
1.1	Pilot-Scale Design	8/31/2000	12/31/2000	Complete
1.2	CFD Modeling-Pilot and Commercial Scale	6/30/2001		Pilot-scale modeling complete
1.3	Pilot-Scale Equipment Fabrication and Installation	11/30/2000	9/30/2001	Pilot Scale complete
1.4	Pilot-Scale Testing – Caking Coal	6/15/2004		Complete
1.5	Pilot-Scale Data Evaluation – Caking Coal	6/15/2004		Complete
1.6	Task 1 Management and Reporting	7/15/2004		
◆	Task 1 Report	8/15/2004		Hold
2.0	Technology Validation			
2.1a	Commercial Prototype Engineering Design - PRB Coal	4/15/2004	6/30/2004	Complete
2.1b	Commercial Prototype Engineering Design - Caking Coal	8/30/2004		
2.2	Baseline Data Review	4/15/2004	4/15/2004	Complete
2.3a	Commercial Prototype Construction - PRB Coal	4/15/2004	6/15/2004	Complete
2.3b	Commercial Prototype Construction - Caking Coal	9/30/2004		Suspended
2.4a	Commercial Prototype Testing - PRB Coal	6/30/2004	8/30/2004	Discontinued
2.4b	Commercial Prototype Testing - Caking Coal	11/30/2004		Suspended
2.5a	Data Processing and Evaluation - PRB Coal	7/30/2004	8/30/2004	Complete
2.5b	Data Processing and Evaluation - Caking Coal	7/31/2004		
2.6	Commercialization Plan Development	--	--	Task Eliminated
2.7	Design and Fabrication of Commercial Burner System	--	--	Task Eliminated
2.8	Task 2 Management and Reporting	9/30/2005		
◆	Final Report	9/30/2005		New Date: 12/31/2005